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SUBJECT: Addendum to the Remedial Action Work Plan — BNSF Libby
Railyard Biotite Removal, Libby, Montana
EMR Project No. 5539.003-1

Dear Mr. Christiansen,

On behalf of the Burlington Northern and Santa Fe Railway Company (BNSF) EMR is requesting
a modification of the subject Work Plan to provide for the following changes.

1. Change in the interval for work to be conducted from May 1 to August 30, 2003 as
weather conditions allow and the Lincoln County landfill is permitted by EPA to
receive materials from Libby, but no sooner than the date that the Administrative
Order on Consent has been executed.

2. Change in material transfer method to allow for decontamination of the vacuum truck
and transport of impacted soil within the vacuum truck to the landfill.

The original start and completion dates have come and gone; the project was not initiated last
October because of weather. The new interval for work includes a possible start date of May 1,
2003 and the new completion date of August 30, 2003.

As outlined in the Work Plan, impacted soil was to be transferred within the exclusion zone by
auguring into dump trucks. After discussions with the subcontractor and the landfill, it has been
concluded that the goal of zero emissions can be achieved more readily by transferring the
impacted soil at the landfill. The vacuum trucks, therefore, will be decontaminated within the
contaminant reduction zone, and then be driven to the landfill. Once at the landfiil, the vacuum
truck will be emptied by the auger method.

EMR hopes that these modifications meet with EPA’s approval on this project. If, you have any
questions after reviewing these comments, please call me at (425) 861-4561. Otherwise, please
indicate EPA’s consent in writing, per the Administrative Order on Consent.

Very Truly Yours,
Don Clabaugh, PE

Principal Engineer

cc: Richard Sisk, EPA; Dave Smith, BNSF; Pamela Nehring, BNSF
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